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B Initial Project Work Pla 1/25/2011
41.1 - Concept Phase Methodology and Toofs . 3/4/2011
421" Concept Phase Training Material. ~ SITE317/2011
4.2.2 Concept Phase initial Training Session ' , 4/7/2011
. 43.1 . Initiate Phase (Charter) Standard/Template = =T 03/95/2011
4.4.2 Initiate Phase Training Materials ' 6/2/2011
343 Initiate Phase Initial Training Session . ool s s 6 /10/2010
43.2 Project Sponsor Reference and Checkllst 4/1/2011
433 Project SponsorTraining Materials >0 S 40181201
451 Plan Phase Methodoiogy 8/5/2011
7452, " Plan Phase Tools A L e e e 9/19/2011
4.6.1 Project Management Plan Trammg Materlals 9/7/2011
46,2 . Work Breakdown Structure Training Materials 1. it 9/18/2011 72 -
4.6.3 Project Schedule Training Materials 9/26/2011
T 4,6.4 = Plan Phase Training Initial Training Sesslons " < - or e i <41/11/2011°
4,7 Execute Phase Methodology and Tools 10/11/2011
T a81 - Execute Phase Training Materials - o oro i o0 10/26/2000
4.8.2 . Execute Phase initial Training Sesseon 11/28/2011*
4.9 .~ -~ Monitor and Control Phase Methodology and-Tools < - """ 7.10/28/2011
4.10.1 Monitor and Control Phase Training Materials ‘ 10/28/2011
4.10.2. .. Monitor and Control Phase Initial Training Session -~ 100 0 11/28/2011% ¢ -
4.11 Close Phase Methodology and Toofs 11/2/2011
T 4421 - .- Close Phase Training Materials o5 i U L 11 /4/2010
412.2 Close Phase Initial Training Sessnon 11/28/2011*%

ETF Project Sponsor Acceptance
o @%&/

Joanne Cullen, PMO Director
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Page lof 1




