State of Wisconsin
Department of Employee Trust Funds
DOA-3049 (R01/2000))

' 8. 51.01(5) Wis. Stats.; s. 111.32(13m) Wis. Stats.

Department of Employee Trust Funds
801 W. Badger Road

P. O. Box 7931
Madison, Wi 53707-7931.

Contract
Commodity or Service: Request for Bid for the State of Wisconsin Department of  gaqest for Bid/Proposal No: ETJ0018 by
Employee Trust Funds development, maintenance and NVISIA, LLC as modified or clarified in
support for the Wisconsin Retirement (WRS) Benefit Change’ Order #1 T
Payment System (BPS) '

Contract Period:  February 8th, 2010 through June 30th, 2014 pIUs three 2-year periods

1. This contract is entered into by and between the State of Wisconsin, Department of Employee Trust Funds, and the contractor whose
name, address, and principal officer appears below;

2. Whereby the Department of Employee Trust Funds, agrees to direct the purchase and the contractor agrees to supply the contract
requirements cited above in accordance with the terms and conditions of the request for bid cited above, and in accordance with the
contractor's bid submitted on this request for bid; which request for bid is hereby made a part of this contract and as modified or
clarified in Change Order #1;

3. In connection with the performance of work under this contract, the contractor agrees not to discriminate against any employees or
applicant for employment because of age, race, religion, color, handicap, sex, physical condition, developmental disability as defined in
8.51.01(5), Wis. Stats., sexual orientation as defined in s.111.32(13m), Wis. Stats., or national origin. This provision shall include, but
not be. limited to, the following: employment, upgrading, demotion or transfer; recruitment or recruitment advertising; layoff or
termination; rates of pay or other forms of compensation; and selection for training, including apprenticeship. Except with respect to
sexual orientation, the contractor further agrees to take affirmative action to ensure equal employment opportunities. The contractor

5 agrees to post in conspicuous- places, available for employees and -applicants for employment, notices to be provided by the
contracting officer setting forth the provisions of the nondiscrimination clause.

4. Contracts estimated to be over twenty-five thousand dollars ($25,000) require the submission of a written affirmative action plan.
Contractors with an annual work force of less than twenty-five (25) employees are exempted from this requirement.

Within fifteen (15) working days after the award of the contract, the plan shall be submitted for approval to the contracting agency.
Technical assistance regarding this clause is provided by the Wisconsin Office of Contract Compliance, Department of Administration,
P.O. Box 7867, Madison, WI 53707-7867, (608) 266-5462. :

5. The Change Order #1 and five exhibits to this Change Order, modify the RFB mentioned above. Change Order #1 includes Exhibit 1
— NVISIA Response to RFB ETJ0018 for Wisconsin Department of Employee Trust Funds dated January 31, 2010, Exhibit 2 - BPS
Billing Schedule dated January 31, 2010, Exhibit 3 — BPS Support and Lump Sum Acceptance Staffing dated January 31st, 2010,
Exhibit 4 — BPS Consultant Rate Card, Effective January 31, 2010 — June 30, 2011 dated January 31' 2010, and Exhibit 5 - BPS

Software Support Contract dated January 29, 2010. All other provisions of this contract unrelated to this Change Order remain in
effect. : ‘ ’
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State of Wisconsin
Department of Employee Trust Funds

To be Completed by Contractor

By (Name)
Robert J. Conlin

Company Name
NVISIALLC

Signat
«Tég

Company Address (City, Stats, Zip)
200 South Wacker Drive 36" Floor, Chicago, 1L 60606

Title By (Name)
Deputy Secretary Kirk Fallbacher
Phone Signatur,
608/261-7940 L
Date (Mmmoprceyy) Title

President

O2-08 -20 /D . .

Witness (1) Phone .
W 22/ 2 ’é 312-985-8100
Witness Iz ) Date (mmmpp/ecyy)

02«‘9:’“2-9\5

Witness (1):

This document can be made available in accessible formatytofyualified individuals with disabilities.
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NVISIA

Benefit Payment System Software
Support Contract

State of Wisconsin — Department of Employee Trust Funds
by

NVISIA

With offices in:

Milwaukee, Wisconsin

Chicago, Illinois
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v’ Produce weekly status report of activities

User Help Services v' Resolve Business User queries regarding system operation and
behavior

v Perform secondary diagnosis of root cause (e.g., specification,
Application manuals or instructions)

v Respond to and follow-up on all Problem Reports (PR) initiated by
Business Users for validated issues or problems

Intermediate Support v" Resolve standard application errors (those generating specific
Services messages) not requiring application code modification
v Resolve complex user setup problems
- v' Modify application configuration as required, including:
o Update configuration values which affect system dispatch,
polling, and scheduling
o Update configuration information for system interfaces
(message-oriented interfaces)
o Change the file system locations of the directories to be used
for the polling or archiving files
v’ Implement changes in application manuals and instructions as
required

2.2 Resources

NVISIA will provide the NVISIA Support Technician with a laptop, pager or cell phone and
work-at-home equipment. All other resources are to be provided by ETF per Section 3.2.

Should additional development resources be required to resolve an issue, upon ETF request, an
additional Change Order for the appropriate services shall be drafted.

3 ETF Responsibilities

3.1  Responsibilities

ETF will be solely responsible for application availability and initial support and diagnosis of
system issues. This includes support for hardware resources and database and supporting '
software availability. See Section 8.0 for Definitions.

3.2 Resources

" ETF shall provide and maintain the resources as required for the reliable operation of the BPS
Software, including but not limited to:

"  Adequate server hardware to host services including, but not limited to DBMS, Web
server and application server '

= Third-party software :
*  Data center facilities, including space, power, cooling and physical security

® Internet and network services for the Servers (Internet service and connectivity, DNS,
' firewall)

* Monitoring and Maintenance of the BPS system including hardware and software
upgrades

* Scheduling and Monitoring of the BPS processes
* Initial response and diagnosis of system issues

State of Wisconsin Page 3 of 6 1/29/2010
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*  Support Software Maintenance and Upgrades

ETF shall provide to the NVISIA Support Technician an office in an ETF facility, telephone with
voice mail and desktop workstation if required for support of the BPS Software. ETF shall allow
the NVISIA Support Technician remote access to the system via dial-up or VPN/Internet and
provide the necessary security hardware or software to facilitate such remote access.

3.2  ETF Staff Availability

ETF shall designate a primary point of contact to NVISIA who can act as the decision-making
authority on the project.

3.3 Information Exchange

ETF shall make available to NVISIA personnel any pertinent information solely for their
activities during this contract. Such information, provided pursuant to Section 4.1 Support Level
Definitions, may include, but is not limited to, requirements documents, systems architecture,
application architecture, and application code. ETF shall agree to provide NVISIA with access
to any third-party products necessary to perform their tasks as determined by ETF and NVISIA.
In addition to any rights specified herein, ETF shall grant NVISIA a non-exclusive license to use
all such information and third party materials provided to NVISIA under Section 4.1 Support
Level Definitions, for the sole purpose of performing the services described herein. ETF
represents that ETF has the rights necessary to grant NVISIA the rights and licenses under this
contract. Unless approved by ETF, NVISIA will keep any such information strictly confidential
and will not share this information with any third parties.

4 Support Levels

4.1  Support Level Definitions

The table below details the BPS Support Level, Responsibility Assignment, and a definition of
the Scope of Responsibilities for each level.

Support Responsibility Assignment Scope of Responsibilities

Level
1" Level | ETF Help Desk = Initial support call from Business User
Support |, ETFIT = Standard PR documentation and invesﬁgation

» If there is a defined resolution or procedure
for the issue identified:

v" Potential issue resolution
& QOtherwise

v Escalate to 2" Level Support

2" Level |« ETF IT = Business User support on non-standard issues
Support ' or issues escalated by 1% Level Support

» Additional diagnosis and problem
resolution/identification

» Ifresolution does not require changes to the

State of Wisconsin Page 4 of 6 1/29/2010
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application source code, database structure or
table data:

v" Potential issue resolution
a  Otherwise

v Escalate to 3™ Level Support

3Level |» NVISIA Support Technician = Additional support to address issues

Support | | ETFIT unresolved by the 1% or 2™ Level Support. As
detailed in Section 2, this support will be
available 24x7.

= This may include:

v' Advanced troubleshooting and
investigation

v' Software changes or database/data
updates

4.2  Problem Report (PR)

A Problem Report means any contact with NVISIA by ETF either written or verbal. Any verbal
report will be confirmed in writing the morning of the next business day.

The table below outlines the response levels for the NVISIA Support Technician providing 3%
Level Support, as required based on the severity level defined within the PR. The Project
Directors for ETF and NVISIA (or someone designated by either Project Director) will determine
the severity of a PR. However, any PR related to payroll processing that occurs during off-hours
will be categorized as Critical, All PRs will be documented and tracked using the existing issue
tracking and resolution system in place at ETF.

If PR is submitted is... Response will be...

Critical = Confirmation of “Critical” PR escalation to 3™ Level
Support immediately upon receipt by NVISIA

= Resolution plan as soon as practical and within thirty
(30) minutes of receipt by NVISIA unless additional
time is granted by ETF.

Non-critical | = Confirmation of “Non-critical” PR escalation to 3™
‘ Level Support within twenty-four (24) hours (excludmg
Sat., Sun. and holidays) of receipt by NVISIA |

® Resolution plan within forty-eight (48) hours (excluding
Sat., Sun. and holidays) of receipt by NVISIA

Note — A PR may be automatically issued for application-generated error messages.

5 Project Change Control Procedures

State of Wisconsin Page 5 of 6 1/29/2010
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If additional support is required beyond the assigned NVISIA Support Technician, with approval
from ETF a Project Change Request (PCR) can be used to modify this support contract. The
following provides a detailed process to follow if a change to this contract is required.

* A Project Change Request (PCR) may be the vehicle for communicating change. The
PCR must describe the change, the rationale for the change, the effort needed for the
change, and the effect the change will have on the contract.

» The designated Project Director of the requesting party will review the proposed change
and determine whether to submit the request to the other party.

s The ETF Project Director will review the proposed change and approve it for further
investigation or reject it. NVISIA will specify any charges for such investigation. If the
investigation is authorized, the Project Directors will sign the PCR, which will constitute
approval for the investigation charges. NVISIA will invoice ETF for any such charges.
The investigation will determine the effect that the implementation of the PCR will have
on price, schedule and other terms and conditions of the Agreement.

» A written Change Authorization and/or Project Change Request (PCR) must be signed by
both ETF’s and NVISIA’s Project Director to authorize implementation of the
investigated changes.

» A PCR may affect the charges, estimated schedule, or other terms of this Agreement.
6 Staffing and Financial Terms

6.1  Staffing

Please see ETJ0018 — Change Order #1 — Exhibit 3 - BPS Support and Lump Sum Acceptance
Staffing dated January 31, 2010.

6.2 Financial Terms

Please see ETJ0018 — Change Order #1 - Exhibit 2 — BPS Billing Schedule dated January 31,
2010.
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Benefit Payment System (BPS)

BPS Change Order - #1 - NVISIA RESPONSE TO RFB ETJ0018 FOR
WISCONSIN DEPARTMENT OF EMPLOYEE TRUST FUNDS

EXHIBIT #1 - NVISIA RESPONSE TO RFB ETJ0018 FOR WISCONSIN
DEPARTMENT OF EMPLOYEE TRUST FUNDS

This ChangevOrder #1 made this 54‘»\ day of February 2010 by and between
STATE OF WISCONSIN, DEPARTMENT OF EMPLOYEE TRUST FUNDS (“ETF”)
and NVISIA, L.L.C, a Delaware Limited Liability Company (sometimes called
“Vend(;r”, “Contractor”, “Bidder” or “NVISIA”).

It is hereby agreed by and between ETF and NVISIA as follows:

1. CONSTRUCTION. In the event of any conflict or inconsistency
between any térm, condition or provision of NVISIA’s Bid for the Development,
Maintenance and Support for the Wisconsin Retirement (“WRS”) Benefit Payment
System (“BPS”) and this Change Order #1, the terms, conditions and provisions of this
Change order #1 shall be deemed paramount and controlling and the Bid shall be
construed and interpreted accordingly. In addition specific services, maintenance,
support and software dévelopment (collectively “Delive;rables”) related to the RFB and
the Bid shall be separate‘ly determined and agreed upon from time to time by ETF and
NVISIA.

2. PAYMENT TERMS. Section C, Part 1.4.2 of the RFB is deleted in its entirety
and the following inserted in lieu thereof:

Part 1.4.2 Payment will be due to NVISIA incrementally and at a
minimqm at the end of each iteration in accordance with the agreed upon acceptance plan

for each identified and agreed Deliverable in accordance with NVISIA’s invoices for

services and expenses less the deduction of a ten percent (10%) Retainage for services

January 31, 2010 NVISIA - Confidential 1of8
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from each invoice (the “Retainage™) upon the earliest to occur of: (i) ETF’s acceptancé
and approval of each iteration as specifically provided in the relevant iteration’s
acceptance plan or if none, as otherwise provided in Section C, Part 4.0 of the RFB; or
(ii) the expiration of the beriod of time provided for ETF’s acceptance and approval of
each iteration acceptance plan unless ETF shall have provided timely notice of rejection
or good faith dispute, or if none, as otherwise provided by Section C, Part 4.0 of the RFB.
The Retainage shall be disbursed to NVISIA as follows:

() one-half (1/2) of the Retainage to NVISIA within ten (10)
days of satisfactory completion and acceptance of any final acceptance test.

(i)  the balance of the Retainage in four (4) equal installments
at the end of each of the next four (4) three (3) month intervals until fully paid, provided
that the Deliverables continue to perform in accordance with the applicablé Warranty.

Provided, hqwever, that the parties may mutually agree to amend the
payment disbursement schedule with respect to the Retainage as they shall determine
from time to time by execution of a Change Order to the RFB
3. THIRD PARTY SOFTWARE AND HARDWARE. NVISIA shall render all
necessary assistance, recommendations and guidance to ETF with respect to necessary
third party software, operating systems or hardware related to a Deliverable aﬁd provide
all neceésa.ry assistance in identifying and resolving defects, deficiencies or necessary
upgrades with respect thereto. Provided, however, that NVISIA shall have no
responsibility or liability for third party software or operating systems not provided or
speciﬁed by NVISIA or computer hardware or failufes related thereto. The cost of
acquiring any licenses to necessary third party software or additional computer hardware

with respect to any Deliverable shall be borne and payable solely by ETF and are not
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included in NVISIA’s pricing. Upon receipt of a Change Order executed by ETF;
NVISIA, will negétiate and acquire the necessary third party licenses or computer
hardware on behalf of ETF. NVISIA’s invoice for the actual cost(s) of such third party
licenses or computer hardware will be due and payable by ETF in full and without
retainage within thirty (30) days of invoice date.

4. DELAY BY ETF. In the event NVISIA’s services and development
efforts with respect to any Deliverable as specifically provided in a relevant Deliverable’s
acceptance plan (“acceptance plan”) are delayed due to the failure of ETF to: (i) timely
complete and deliver the development responsibilities that ETF is solely responsible for
as identified in the agreed upon acceptanc‘é plan or (ii) to conduct acceptance test(s) or
provide required approvals within the time specified in the respective Deliverable;s
acceptance plan (an “ETF Delay”), then in such event(s) NVISIA shall initiate and issue
to ETF a proposed Change; Order itemizing in detail the cost(s) of the delay and other
actual expenses for resources, travel, lodging and per diem, if any, inqurred by NVISIA
by reason of the ETF Delay within 30 days after the delay occurs. The individual
resources will be identified and the associated chargeable rate, as described in Exhibit 4 -
Consultant Rate Card (“Rate Card”), Section 1 for their level, will be used fo determine
the cost of the delay. = NVISIA shall not be entitled to any overhead, profits or
administrative costs above and beyond the resource, travel, lodging and per diem costs
for the delay.

If ETF approves such Change Order to the Contract then any costs and expenses
shall be deemed an addition to the Deliverable Price as detailed in the Change Order.
The time for NVISIA’s performance shall be extended for the period of the ETF Delay.

In the event of an ETF Delay, NVISIA shall not be subject to any penalty, delay damages
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or liquidated damages for delays in performance as provided by the RFB. Except as
expressly provided in this paragraph, NVISIA shall not be entitled to any other, further or

additional damages by reason of an ETF Delay.

5. SOFTWARE OWNERSHIP. Section C, Part 1.28 of the RFB is
modified by adding at the end thereof the following:

In the event any Deliverables and/or software developed contain pre-
existing materials developed by NVISIA as hereinafter defined, upon ﬁhal payment, ETF
shall have a perpétua.l, non-exclusive, nontransferable, paid-up, royalty free right and
license to use and copy (for purpose of its’ business) such pre-existing material solely in
connection with and not apart from the System and software. All other rights in such pre-
existing materials and related intellectual property rights shall remain in NVISIA. All
pre-existing material shall be displayed with NVISIA’s copyright and other proprietary
notices as provided by NVISIA. The license granted herein does not include the right to
(a) decompile, disassemble, or reverse engineer the pre-existing materials licensed to
ETF pursuant to this agreement or (b) separately provide such pre-existing materials
licensed to ETF pursuant to this Agreement to any other party. “Pre-existing Materials”
of NVISIA shall mean such probric;tary pre-existing materials: (a) created by NVISIA
prior to the commencement of the development of the system; and, (b) identified by
NVISIA in writing to ETF as being pre-existing materials in the specific acceptance plans
generated with respect to Deliverables. Neither ETF nor NVISIA shall transfer or convey
any interest in the Deliverables to a third party without the prior written consent of the

other, which consent will not be unreasonably withheld.
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6. SOURCE CODE ESCROW. Section C, Part 1.29 of the RFB is
modiﬁed by adding at the end thereof the following: |

“In lieu of a Source Code Escrow, NVISIA has offered to duplicate,
replicate and retain one (1) copy of the source bcode and development artifacts as provided
by Section 1.1.9.23 of the Proposal at its disaster recovery facility which documentation
will be available to ETF in accordance with the provisions of this Section”. Section
1.1.9.23 of the Proposal is amended by adding at the end théreof the following new
sentence as fbllows: “If ETF determines that this is beneficial, NVISIA’will assist ETF in
accomplishing tﬁis offer”. Further, such Section of the Proposal is amended by
identifying the address of NVISIA’s disasfer recovery facility as “1950 University Lane,
Lisle, Illinois™.

7. PERSONNEL CHANGES. Section C, Part 1.18 of the RFB is modified,
but not superceded, by adding at the end the following new paragraph:

ETF acknowledges that in the event of the death, disability or voluntary
termination of employment of NVISIA personnel or key personnel providing services,
that it may not be possible to provide the notice of proposed diversion or‘replacement as
provided in the RFB. In such event, NVISIA and ETF shall consult as soon as possible
with respect to replacement personnel. In addition, NVISIA shall not be responsible for
delays in pérformance as a result of personnel changes or replacements required by ETF
unless the change or replacement is due to demonstrable deficiencies in performance or
required expertise by such NVISIA personnel. Replacement bersonnel shall, in any

event, be subject to the approval of ETF, which approval shall not be unreasonably

withheld.
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8. WARRANTY. Notwithstanding Section B, Part 1.4, Section C, Part 1.30,
Section C, Part 1.32, Section C, Part 1.4.5, Section C, Part 4.0, or any other terms and
provisiohs of the RFB or the Bid the terms and conditions of the warranty applicable to
the Deliverables , any changes or additions, shall be as separately agreed by and between
NVISIA and ETF. |

| 9. ERRATA. The parties acknowledge that the RFB and the Bid céntain

certain typographical and syntax errors which are to be corrected as follows:

(a In the RFB, Section C, Part 1.8(c), the referénce to “Section
9.2.45” shall be changed to Section C, Part 1.28”.

(b) In the RFB, Section C, Part 1.14 shall be deleted in its entirety.

(c) " Inthe RFB, in Section C, Part 1.18, the reference to “SVRS” shail
be replaced with “BPS”.

(d) In the RFB,‘ Seétion C, Part 1.31.2, the reference to “Section
9.2.45” shall be changed to Section C, Part 1.28”.

(e) In the RFB, Section 1.5.1, all references to “UNIX (AIX)” shall be
changed to “LINUX”. |

® In the RFB, Section 1.1.9.2, the last sentence of the last bullet
point providing “For each phase, NVISIA will work with ETF to determine if Hibernate
is an lapbropriate choice” shall be deleted and the following shall be inserted in lieu
thereof: “ETF will determine if Hibernate is an appropriate choice”.

(g) In the Bid, Section 1.1.9.3, the last paragraph of “Step Four:
Design First Group of Use Case Flows” which provides “For more supporting
information on this process, please see the RUP information regarding Use Case Design

(Roles and Activities/Developer Role Set/Designer/Use Case Design)” shall be deleted.
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BPS ETJ0018 - Change Order #1 - Exhibit #4 — BPS Consultant Rate Card
Effective January 31, 2010 thru June 30, 2011.

EXHIBIT #4 - BPS CONSULTANT RATE CARD, EFFECTIVE
JANUARY 31,2010 Thru JUNE 30, 2011

It is hereby agreed by and between ETF and NVISIA as follows:

1. CONSULTANT RATE CARD. In the event NVISIA’s services are
required by ETF on an individual Consultant(s) basis, the individual resource(s) will be
identified and the associated chargeableS rate (“Hourly Rate”) for their level, shown on the
table below, will be used to determine the cost to ETF. Any costs and expenses for work

associated with the Hourly Rate shall be deemed an addition to any other fee associated

with the BPS Project.

| Dirctor, Technical Director

Principal, Principal Architect $225

Requirements Principal

Project Architect, Senior Technical Architect
Project Lead, Technical Architect, Technical Lead

\ $170
Business Architect, Sr. Business Analyst Lead

Business Analyst Lead

Software Engineer, Software Developer §125

Business Analyst, Requirements Analyst

2. EFFECT. This Exhibit shall be effective from January 31, 2010 until
June 30, 2011.

STATE OF WISCONSIN NVISIA,LLC

January 31, 2010 NVISIA - Confidential 1of2
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